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ESTIMATE RUN 09/03/2008

ESTIMATE SUMMARY 10:42:50
CONTID: C16240 ESTIMATE NO: 0010 PROG SPEC YR:2005
PCN: 16240-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 360.( DAYS TIME ALLOW: 10/31/2( FIXED COMPLETION DA1
I-70 NO NAME TUNNEL REHAB PERCENT TIME: 85.11 ORIG TIME ALLOW: 9/30/20( FIXED COMPLETION DAT
PROJECT NO: €0702-273
I-70 NO NAME TUNNEL REHAB
NAME OF ROAD: 070A
PROJECT COUNTIES: GARFIELD
CONTRACTOR:
BTE CONCRETE FORMWORK LIMITED LIABILITY COMPANY PAY PERIOD ENDING 08/29/2008 DATE TIME STARTED 09/05/2007
P. O. BOX 1944 DATE LET 08/09/2007 DATE WORK BEGAN
DATE AWARDED 08/23/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/05/2007 DATE ACCEPTED
GLENWOOD SPRINGS CO 81601 970/945-2431 DATE NOTICE TO PROCEED 09/05/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,253,204.75 PARTICIPATING $ 8,402.00 $ 0.00
AWARD PROJECT AMT: $ 2,753,004.00 NON-PARTICIPATING 2,217,017.59 511,388.74
PERCENT COMPLETE: 68.41% TOTAL EARNINGS 2,225,419.59 511,388.74
FUNDS AVAILABLE: $ 1,027,785.16 STOCKPILED MATERIALS 130,059.23 —48,612.98
GROSS EARNINGS 2,355,478.82 462,775.76
TOTAL CLAIMS: $ 0.00 RETAINAGE -41,295.06 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,314,183.76 462,775.76
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,314,183.76 462,775.76
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 462,775.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16240-BID ESTIMATE RUN 09/03/2008
PROJECT: C0702-273 ESTIMATE NO: 0010 10:42:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 626-00000  *MOBILIZATION 1.000 1.000
LS 0.000 0.00
120,000.00000 1.000 120,000.00
0010 630-00000  *FLAGGING 500.000 150.500
HOUR 33.500 1,005.00
30.00000 184.000 5,520.00
0015 630-00007  *TRAFFIC CONTROL INSPECTION 259.000 169.000
DAY 25.000 3,750.00
150.00000 194.000 29,100.00
0020 630-00012  *TRAFFIC CONTROL MANAGEMENT 49.000 14.000
DAY 3.000 1,650.00
550.00000 17.000 9,350.00
0025 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 62.000 25.500
EACH 21.300 532.50
25.00000 46.800 1,170.00
0030 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000
SF 0.000 0.00
25.00000 0.000 0.00
0035 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.800 3,200.00
4,000.00000 1.800 7,200.00
0040 630-80360  *DRUM CHANNELIZING DEVICE 64.000 18.500
EACH 24.700 864.50
35.00000 43.200 1,512.00
0045 630-80364  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 32.000 16.000
EACH 12.800 448.00
35.00000 28.800 1,008.00
0050 630-80370  CONCRETE BARRIER (TEMPORARY) 2,568.000 1,284.000
LF 1,027.200 25,680.00
25.00000 2,311.200 57,780.00
0055 630-80380  *TRAFFIC CONE 125.000 50.000
EACH 40.000 400.00

10.00000 90.000 900.00
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PCN: 16240-BID ESTIMATE RUN 09/03/2008
PROJECT: C0702-273 ESTIMATE NO: 0010 10:42:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 1.000
EACH 0.800 4,000.00
5,000.00000 1.800 9,000.00
0065 700-70010 F/A MINOR CONTRACT REVISIONS 61,662.200 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0070 700-70011 F/A PARTNERING 2,500.000 1,490.000
FA 0.000 0.00
1.00000 1,490.000 1,490.00
0085 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70034 F/A MCR LI #2 , CONCRETE PATCHING 28,058.550 25,444.370
FA 2,614.180 2,614.18
1.00000 28,058.550 28,058.55
0180 630-80359 PORTABLE MESSAGE SIGN PANEL MCR LI #3, PORTABLE 10.000 2.000
MESSAGE PANEL/DAY
DAY 3.000 1,050.00
350.00000 5.000 1,750.00
0185 900-00007 ADDED ITEM (EACH)/ MCR LI #4, SIGN COVERS 6.000 3.000
EACH 0.000 0.00
720.00000 3.000 2,160.00
0190 900-00007 ADDED ITEM (EACH)/ MCR LI #5-CONSTRUCTION TRAFFIC SIGN 3.000 1.657
(SPECIAL)
EACH 0.000 0.00
3,578.00000 1.657 5,928.75
0195 700-70034 F/A MCR LI #6, ADDITIONAL WALL CLEANING 30,000.000 16,101.530
FA 11,456.260 11,456.26
1.00000 27,557.790 27,557.79
0200 900-00007 ADDED ITEM (EACH)/ MCR LI #7 - TILE TO WALL TRANSITION 4.000 0.560
EACH 1.440 4,384.80
3,045.00000 2.000 6,090.00

CAT 0200 CURRENT AMT $ 449,614.75 $ 61,035.24 % 315,575.09
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PCN: 16240-BID ESTIMATE RUN 09/03/2008
PROJECT: C0702-273 ESTIMATE NO: 0010 10:42:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0090 202-01140 REMOVAL OF GUARDRAIL TYPE 4 4,487.000 2,377.750
LF 1,061.000 21,220.00
20.00000 3,438.750 68,775.00
0095 202-01170 REMOVAL OF GUARDRAIL TYPE 7 80.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0100 202-06520 REMOVAL OF EXISTING WALL PANELS 1.000 1.000
L s 0.000 0.00
180,000.00000 1.000 180,000.00
0105 211-05001 *CRACK PREPARATION (TYPE 1) 1,703.800 1,555.590
LF 148.210 22,231.50
150.00000 1,703.800 255,570.00
0110 211-05002 CRACK PREPARATION (TYPE 2) 3,000.000 2,898.700
LF 0.000 0.00
50.00000 2,898.700 144,935.00
0115 211-05003 CRACK PREPARATION (TYPE 3) 500.000 150.010
LF 77.800 5,835.00
75.00000 227.810 17,085.75
0120 250-00010 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.500
L s 0.000 0.00
750.00000 0.500 375.00
0125 601-01025 CONCRETE CLASS B (MISCELLANEOUS) 240.000 0.000
cy 0.000 0.00
300.00000 0.000 0.00
0130 601-50000 *GLAZED WALL TILE 60,000.000 23,646.790
SF 15,209.680  380,242.00
25.00000 38,856.470 971,411.75
0130 MATERIAL ALLOWANCE PORTOBELLO TILE 37,648.040
SF -15,209.679  -45,476.94
2.99000 22,438.361 67,090.70
0135 601-50010 GLAZED WALL TILE (SPARE) 55,000.000 46,565.000
EACH 0.000 0.00

1.00000 46,565.000 46,565.00
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PCN: 16240-BID ESTIMATE RUN 09/03/2008
PROJECT: C0702-273 ESTIMATE NO: 0010 10:42:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0140 602-00200 WELD REINFORCING STEEL 7,559.000 0.000
EACH 0.000 0.00
2.00000 0.000 0.00
0145 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 383.000 150.000
LF 103.700 15,555.00
150.00000 253.700 38,055.00
0145 MATERIAL ALLOWANCE REINFORCING STEEL FOR TYPE 7 232.999
BARRIER
LF -103.700 -1,327.57
12.80201 129.299 1,655.29
0150 606-00730 GUARDRAIL TYPE 7 (STYLE CD) 4,204.000 2,040.000
LF 62.000 5,270.00
85.00000 2,102.000 178,670.00
0150 MATERIAL ALLOWANCE REINFORCING STEEL FOR TYPE 7 2,164.000
BARRIER
LF -62.000 -788.54
12.71838 2,102.000 26,734.03
0150 MATERIAL ALLOWANCE GDRAIL TY 7 CD & ACCESSORIES 2,164.000
LF -62.000 -815.16
13.14782 2,102.000 27,636.72
0150 MATERIAL ALLOWANCE GUARDRAIL TYPE 7 STYLE CD AND 2,164.000
ACCESSORIES
LF -61.999 -204.77
3.30280 2,102.001 6,942.49
0155 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 3,160.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0160 613-01800 8 INCH ELECTRICAL CONDUIT (PLASTIC) 1,048.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00

CAT 0300 CURRENT AMT § 2,795,188.00 $ 401,740.52% 2,031,501.73
CAT NO0400 CONSTRUCTION ENGINEERING

0165 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00

6,242.00000 1.000 6,242.00
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PCN: 16240-BID ESTIMATE RUN 09/03/2008
PROJECT: €0702-273 ESTIMATE NO: 0010 10:42:50

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING
0170 900-00006 ADDED ITEM (DOLLAR)/ MCR LI #1 PROVIDE INTERNET 2,160.000 2,160.000
SERVICE
DOL 0.000 0.00
1.00000 2,160.000 2,160.00
CAT 0400 CURRENT AMT $ 8,402.00 $ 0.00$ 8,402.00
PROJECT TOTAL CURRENT AMT $ 3,253,204.75 $

462,775.76 $ 2,355,478.82



